


09.30 – 10.00		<u>Welcome</u>
1st session		<u>Project Implementation</u> (completed and non completed actions, timeline for the next period, deliverables and budget absorption)
10.00 – 10.30	<p style="text-align: center;">PB1 (LB): ANATOLIKI S.A.</p> <p>Project Management.</p> <p>Completed Actions.</p> <p>Pending tasks/ Capitalisation Activities/ Final Conference.</p> <p>Financial issues. Certification of expenses.</p>	
10.30 – 11.00	<p style="text-align: center;">PB2: ANESER S.A.</p> <p>Completed Actions.</p> <p>Pending Tasks/ Pilot Action and Label Award/Research/ Awareness Campaign/ Communication Activities.</p> <p>Pending Tenders / e-Educational Platform.</p> <p>Financial issues. Certification of expenses.</p>	
11.00 – 11.30	<p style="text-align: center;">PB3: EDA BANSKO</p> <p>Completed Actions.</p> <p>Pending Tasks/ Pilot Action and Label Award / Educational Programme</p> <p>Pending Tenders / e-Educational Material.</p> <p>Financial issues. Certification of expenses.</p>	
11.30 – 12.00	<p style="text-align: center;">PB4: ECO NEVROKOP</p> <p>Completed Actions.</p> <p>Pending Tasks/ Pilot Action and Label Award / Educational Programme</p>	

	Financial issues. Certification of expenses.
12.00 - 12.30	<p style="text-align: center;">PB5: EDA HIGH WEST RODHOPI</p> <p>Completed Actions.</p> <p>Pending Tasks/ Pilot Action and Label Award/ Educational Programme</p> <p>Pending Tenders / e-Educational Material.</p> <p>Financial issues. Certification of expenses.</p>
12.30 - 13.00	<u>Break</u>
13.00 - 13.30	<p style="text-align: center;">LB: ANATOLIKI S.A.</p> <p style="text-align: center;">Next steps – Project Completion</p>
2nd session	<u>Project Management Team</u>
13.30 - 14.30	<p style="text-align: center;">PMT Meeting</p> <p>Final Conference</p> <p>Capitalization Workshop</p>
14.30 - 15.30	Lunch

Venue:

Hotel Elite


2, Yundula str., 4800 Devin





Cooperation Programme
“Interreg V-A Greece-Bulgaria” 2014-2020

MEETING MINUTES
PARTNERS' MEETING / PROJECT MANAGEMENT TEAM MEETING

Role	Institution	Country	PMT persons	Signature
Lead Beneficiary	ANATOLIKI S.A.	GREECE	Vasiliki Papadopoulou	
Beneficiary 2	ANESER S.A.	GREECE	Giannis Kalogeroudis	
Beneficiary 3	EDA BANSKO	BULGARIA	Georgi Mitev Tsvetkov	
Beneficiary 4	ASSOCIATION ECO NEVROKOP	BULGARIA	Galena Veleva	
Beneficiary 5	EDA HIGH WEST RODOPI	BULGARIA	Angel Asenov Likov	

Interreg



Greece-Bulgaria

bestwateruse

European Regional Development Fund

5th WORK MEETING, Tuesday 5th of November 2019, Devin, Bulgaria

Organisation	Name	Position	E-mail	Signature
EDA BANSKO	Georgei Tsvetkov	Chairman	george@vojrobbansko.com	
ANATOLIKI S.A.	Dasiliki Papadopoulou	Project Manager	vaxpapadopoulou@anatoliki.gr	
ANATOLIKI S.A.	Charalampos Vasileiadis	Staff	vasileiadis@anatoliki.gr	
EDA High West Rodopi	Georgi Saver	Technical staff	gosaver@gmail.com	
Eco NEVROKOP	Galena Veleva	Project manager	veleva@econevrokop.eu	
EDA BANSKO	Poseu PASHOV	VICE CHAIRMAN	P.PASHOV@integritybg.com	
ANGSER SA	Mavroudis George	Staff	mavroudis@anser.gr	
OPINON Der.com	Anastasiadis Yannis	External	anastasiadis@didimn.gr	
EDA High West Rodopi	Angel Likov	Chairman	angellikov123@gmail.com	