

14.00 – 14.15	<p align="center">PB1 (LB): ANATOLIKI S.A.</p> <p>Project Management. Pending tasks/ Capitalisation Activities/ Final Conference. Financial issues. Certification of expenses.</p>
14.15 – 14.30	<p align="center">PB2: ANESER S.A.</p> <p>Completed Actions. Pending Tasks/ e-Educational Platform/ Pilot Action and Label Award/Research/ Awareness Campaign/ Communication Activities. Financial issues. Certification of expenses.</p>
14.30 – 14.45	<p align="center">PB3: EDA BANSKO</p> <p>Completed Actions. Pending Tasks/ Pilot Action and Label Award / e-Educational Material. Financial issues. Certification of expenses.</p>
14.45 – 15.00	<p align="center">PB4: ECO NEVROKOP</p> <p>Completed Actions. Pending Tasks/ Pilot Action and Label Award Financial issues. Certification of expenses.</p>
15.00 - 15.15	<p align="center">PB5: EDA HIGH WEST RODHOPI</p> <p>Completed Actions. Completed Actions. Pending Tasks/ Pilot Action and Label Award / e-Educational Material. Financial issues. Certification of expenses.</p>
15.15 – 15.30	<p align="center">LB: ANATOLIKI S.A.</p> <p align="center">Next steps – Project Completion</p>
15.30 – 16.30	<p align="center">PMT Discussions on the possibility of additional activities</p>



Cooperation Programme
“Interreg V-A Greece-Bulgaria” 2014-2020

PROJECT MANAGEMENT TEAM MEETING MINUTES

In Thessaloniki, today, the 18/12/2019, at Aristotle University Research Dissemination Centre during the 6th Partners’ Meeting hosted by the LP – ANATOLIKI S.A. of the BEST WATER USE Project,

Based on,

1. The project BEST-U approved Application Form
2. The BEST-U deliverable “Capitalisation Plan” and its ANNEX as it has been compiled by the project LP, ANATOLIKI S.A.
3. The new Subsidy Contract of the project after the official modification of the project Application Form and Time schedule,
4. The JS email from the 11th of December 2019 with the subject “Evaluation of the possibility to finance additional activities”

The PMT members have decided to submit a proposal to the JS by the 28/2/2020 for financing and implementation of additional activities in the framework of the project BEST-U for a duration of 12 months and in line with the guidelines provided by the JS.

Role	Institution	Country	PMT persons	Signature
Lead Beneficiary	ANATOLIKI S.A.	GREECE	Vasiliki Papadopoulou	
Beneficiary 2	ANESER S.A.	GREECE	Giorgos Mauroudis	
Beneficiary 3	EDA BANSKO	BULGARIA	Georgi Mitev Tsvetkov	
Beneficiary 4	ASSOCIATION ECO NEVROKOP	BULGARIA	Galena Veleva	
Beneficiary 5	EDA HIGH WEST RODOPI	BULGARIA	Angel Asenov Likov	