

09.30 – 10.00		<u>Welcome</u>
<u>Project Implementation</u>		
1 st session		(completed and non completed actions, timeline for the next period, deliverables and budget absorption)
10.00 – 10.30	<p style="text-align: center;">PB1 (LB): ANATOLIKI S.A.</p> <p>Project Management.</p> <p>Completed Actions.</p> <p>Pending tasks/ Capitalisation Activities/ Final Conference.</p> <p>Financial issues. Certification of expenses.</p>	
10.30 – 11.00	<p style="text-align: center;">PB2: ANESER S.A.</p> <p>Completed Actions.</p> <p>Pending Tasks/ Pilot Action and Label Award/Research/ Awareness Campaign/ Communication Activities.</p> <p>Pending Tenders / e-Educational Platform.</p> <p>Financial issues. Certification of expenses.</p>	
11.00 – 11.30	<p style="text-align: center;">PB3: EDA BANSKO</p> <p>Completed Actions.</p> <p>Pending Tasks/ Pilot Action and Label Award / Educational Programme</p> <p>Pending Tenders / e-Educational Material.</p> <p>Financial issues. Certification of expenses.</p>	
11.30 – 12.00	<p style="text-align: center;">PB4: ECO NEVROKOP</p> <p>Completed Actions.</p> <p>Pending Tasks/ Pilot Action and Label Award / Educational Programme</p>	

	Financial issues. Certification of expenses.
12.00 - 12.30	<p style="text-align: center;">PB5: EDA HIGH WEST RODHOPI</p> <p>Completed Actions.</p> <p>Pending Tasks/ Pilot Action and Label Award/ Educational Programme</p> <p>Pending Tenders / e-Educational Material.</p> <p>Financial issues. Certification of expenses.</p>
12.30 - 13.00	<u>Break</u>
13.00 - 13.30	<p style="text-align: center;">LB: ANATOLIKI S.A.</p> <p style="text-align: center;">Next steps – Project Completion</p>
2nd session	<u>Project Management Team</u>
13.30 - 14.30	<p style="text-align: center;">PMT Meeting</p> <p>Final Conference</p> <p>Capitalization Workshop</p>
14.30 - 15.30	Lunch

Venue:

Hotel Elite

2, Yundula str., 4800 Devin



